
Minutes of the Permanent Building Committee 
Meeting of October 22, 2009 

 
Attendees:   
PBC members Joe Sangiovanni, Glenn Neilson, Gene Torone, Bill Gozzo, and Cathie Ellithorpe 
were present. PBC member Kevin Goff was absent. Also present were John Cloonan (Suffield 
Facilities Manager), Dan Beaudoin (Suffield IT Systems Engineer), Steve McKeen (Suffield IT 
Consultant), Paula Pascoe (Suffield Senior Center Director), Ed Basile (Suffield Public Schools 
Fiscal Administration Director), Larry Plano (Suffield Public Schools Facilities Director), Jack 
Reynolds (Suffield Public Schools Superintendent), Bob Parks (Former BOE member) and Scott 
Celella (JCJ Architects). 
 
Call to order: Meeting was called to order at 7:03 pm. 
 
Public Comment: none 
 
Correspondence: none 
 
Senior Center Project:  
 

Information Technology (IT): 
 

 Dan Beaudoin asked the committee where they were at in regards to IT needs at the 
Senior Center.  Dan offered to help out in anyway with wireless and hardwiring at the 
facility. Dan suggested if the committee decides to hardwire the facility, the building will 
need more data boxes. Dan will review the current data plan drawings. The current plan 
calls for raceways, boxes and pull strings only.  The IT department will be responsible for 
installing the IT wiring  

  
Construction progress review: 
 
 The west roof has been framed and enclosed. 

 
 The east roof has been leveled and framing will start on October 26th. 

 
 The sidewalks have been prepared and new concrete installation is planned. 

 
 The under floor electrical conduits have been completed. 

 
 The under floor plumbing inside the facility has been tested and inspected. 

 
 The Town will receive a credit for the emergency lighting by installing an emergency 

generator. 
 

 The generator location will be under the east window of the library three feet away from 
the building. Bollards will be installed to protect the generator. 

 
 The propane tank will be located across the east driveway.  A schedule 80 sleeve for a 

propane line will be installed by the Highway Department.  
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 Paula stated that 95% of the funds required to purchase the kitchen equipment has been 
committed. Paula will obtain manufacturers installation drawings and specification for 
the kitchen equipment from the dealer. 

 
 The parking lot asphalt pavement binder coat will be applied this fall and the finish 

asphalt will be applied in the spring. 
 

 The 50 year shingle color gray was specified. 
 

Emergency generator design: 
 

 The costs related to design of the emergency generator will be covered under the project 
contingency.  The submittal for the emergency generator will contain a list of the 
building areas that will be provided with emergency power. 

 
 Underground conduit for the generator will be schedule 80 PVC and rigid 90° emt 

elbows. Issue change order to Millennium Builders. 
 

 
 High School Civil Rights Compliance Audit- ADA Issues:  
 

Status Review: 
 

 Larry Plano went through the facility and compared the bid drawings from Scott Celella, 
JCJ Architects, with what items were installed and the items that were not.  

 
 Chris Laux will continue to work with the State to determine which deficiencies must be 

corrected and which ones can qualify for a waiver and won’t have to be changed. 
 

Plans for corrective action: 
 
 Glenn Neilson will contact Chris Laux, Suffield ADA Consultant, to meet with Larry 

Plano to go over violations. 
 
 The School Department will replace the stacked washer/dryer machines with front 

loading machines.  
 

 Larry Plano will check with the fire alarm company to determine whether the current 
system can be expanded or will have to be replaced. 

  
 Scott Celella will confirm measurements on the sinks, faucets, piping, chorus risers, 

research the fire alarm controls and give input to Chris Laux. Scott Celella also will make 
a recommendation on modifications to the handicap accessible showers. 

 
 

High School Agri-Science Large Animal Facility: 
 

 Jack Reynolds, Ed Basile and Bob Parks reported on a previous meeting with the VoAg 
staff where they decided that the following facilities would meet the program 
requirements: Classroom Building (3,500 sq ft), Garage (2,500 sq ft) and Stables (3,500 
sq ft).  The PBC will need further details on how many classrooms, stables, and allocated 
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spaces, types of construction, related equipment and air conditioning before working with 
an architect on the facility design. 

 
Invoices: none 
 
Other Business:  
 

 Eagle Rivet analyzed core samples from the Spaulding School roof and determined that 
the roof did not contain asbestos.  

 
 Oak Park Architects is willing to renegotiate the architectural fees for design of 

the Agri-Science Large Animal Facility.  Joe will confirm the legality of the 
renegotiation with the First Selectman and/or the Town Attorney. 

 
Next scheduled PBC meeting will be on Thursday, November 5th at 7:00 pm.  
 
Adjourn: 
 
Meeting adjourned at 10:20 pm. 
 
 
 
Respectfully submitted by, 
 
John Cloonan 


