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Risks/Constraints 

 

 

Constraints 


	Text1: 1. Prep for footings at Vault Addition
3. Overhead Rough
4. In-Wall Rough
5. Framing and Layout
6. Upper Level Acoustic Alternate
7. Vault Addition Prep Work
8. In-Fill Masonry Openings
9. Install Door Frames

	Text2: 1. Prep for footings at Vault Addition
3. Overhead Rough
4. In-Wall Rough
5. Framing and Layout
6. Upper Level Acoustic Alternate
7. Vault Addition Prep Work
8. Pour Footings for Vault




	Text5: 9/14/2020
	Text6: Suffield Town Hall
	Text7: Richard Mannarino
	Text8: 1. Upper Level In-Wall Inspections 9/16/2020
	Text9: 1. Multiple walls in building appear to be structural that are originally shown to be demolished. Overhead rough in these areas can not be completed until beams are installed. 

2. Electrical shut downs and relocation of existing electrical equipment in boiler room. Method Of Procedure is being reviewed internally to ensure Server Room remains live at all times.

3. Front entry door design has been reviewed, Gilbane to start shop drawings for review. Door system has a substantial lead time after approval. PBC to review final shop drawings. 

4. Waiting on final direction for location of trench for new 6'' Hydrant line into building. Town of Suffield to confirm if easement is required or if tree can be removed to install Hydrant Line in location on drawings.



