Gilbane Building Company

Suffield Town Hall

Richard Mannarino 9/28/2020

Current Week Activities

. Prep for footings at Vault Addition

. Pour footings at Vault Addition

. Prep/Pour foundation walls at Vault Addition

. Overhead Rough - Ground Level

. In-Wall Rough - Ground Level

. Framing and Layout - Ground Level

. Trenching for Existing Wall Electrical - Upper Level
. In-Fill Masonry Openings - Basement

Upcoming Week'’s Activities
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. Insulation and Water-proofing at Vault Addition
. Back Fill Footings at Vault Addition

. Overhead Rough - Basement Level

. In-Wall Rough - Ground Level

. Framing and Layout - Basement Level

. Pour Footings for Vault

. Install Beams - Ground and Basement Level
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Upcoming Milestones/Major Dates

1. Upper Level Above Ceiling Inspections
2. Ground Level In-Wall Inspection
3. Footings and Walls rebar Inspection

Constraints

1. Electrical shut downs and relocation of existing electrical equipment in
boiler room. Method Of Procedure has been executed, and prep-work to feed
the Server Room from a different power source has started.

2. Front Entrance ramp design is pending final review for approval.
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