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Upcoming Week’s Activities 

 

 

 

 

 

Upcoming Milestones/Major Dates 

 

 

 

 

 

Risks/Constraints 

 

 

Constraints 


	Text1: 1. Taping - Basement Level
2. Lights and Radiant Panels - Meeting Room
3. Painting - Bathrooms
4. Set Pre-Cast Planks
7. Relocating Existing Electrical Equipment
8. Sprinkler Riser and Cabinets - Basement Level
9. Boiler Room Mechanical Rough - Basement Level
10. HVAC Controls - Basement
11. Tel/Data Rough/Demolition - All Levels
12. Millwork - Upper Level
13. Tile Install - Basement Bathrooms
	Text2: 1. Taping - Basement Level
2. Ceiling Grid - Meeting Room
3. Painting - Bathrooms
4. Lights, Radiant Panels, Controls - Meeting Room
5. Finishes - Ground Level Stairwell Ceiling
6. Form Parapet Wall and Complete Topping Slab - Vault
7. Relocating Existing Electrical Equipment
8. Millwork - Upper Level
10. Sprinkler Riser and Cabinets - Basement Level
11. Boiler Room Mechanical Rough - Basement Level
12. Lights, Radiant Panels, Sprinkler Trim - Upper Level
13. HVAC Controls - Basement Level
14. Tel/Data Demolition - All Levels
15. Flooring - Upper Level
	Text5: 11/16/2020
	Text6: Suffield Town Hall
	Text7: Richard Mannarino
	Text8: 1. Upper Level Above Ceiling Inspections
2. Vault Pre-Cast Installation
	Text9: 1. Electrical shut downs and relocation of existing electrical equipment in boiler room. Method Of Procedure has been executed, and prep-work to feed the Server Room from a different power source has started. 

2. Front Entrance stair shop drawings are approved. Railing lead times are a concern for the Front Entrance. 





