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Upcoming Week’s Activities 

 

 

 

 

 

Upcoming Milestones/Major Dates 

 

 

 

 

 

Risks/Constraints 

 

 

Constraints 


	Text1: 1. Ceiling Pads - Basement Level2. Roofing and PVC Trim - Vault3. DOAS Unit Start Up4. Millwork - Basement Level5. Flooring - Basement Level6. Drywall Touch Ups - Basement Level7. Final Paint - Basement Level8. HVAC Controls - Basement9. Tel/Data Finish- All Levels10. Final Paint - Ground Level11. Pavers at Exterior Front Entrance12. Doors and Hardware - All Levels13. MEP Finishes - Basement Levels14. Floor Tile - Ground and Upper Level Bathrooms
	Text2: 1. Roofing and PVC Trim - Vault2. Flooring - Basement Level3. Final Paint - Basement Level4. Tel/Data Finish- Basement Level5. Pavers at Exterior Front Entrance6. Doors and Hardware - Basement Level7. MEP Finishes - Basement Level8. Partitions and Accessories - Ground and Upper Level Bathrooms9. Punch List - Upper Level10. Punch List - Ground Level
	Text5: 1/4/2020
	Text6: Suffield Town Hall
	Text7: Richard Mannarino
	Text8: 1. Final Inspections
	Text9: 1. Railing lead times are a concern for the Front Entrance. Field measurements need to be completed. Revised connection detail for railings to attach to pavers needs to be approved. 


