

ARBORIO CORPORATION

PROJECT NO. 139-114

REPLACEMENT OF BRIDGE NO. 04819 REMINGTON STREET OVER STONY BROOK: SUFFIELD, CT

TWO WEEK LOOK AHEAD SCHEDULE

DATE:

2/25/2020

	WEEK 1						WEEK 2					
	MON	TUE	WED	THUR	FRI	SAT	MON	TUE	WED	THU	FRI	SAT
WORK ACTIVITY	03/02	03/03	03/04	03/05	03/06	03/07	03/09	03/10	03/11	03/12	03/13	03/14
Construction Field Office	X											
Clearing & Grubbing	X	X	X									
Construction Staking			X	X	X							
Handling Water - Construct Cofferdams		X	X	X	X		X	X	X	X	X	
Sedimentation and Erosion Control	X	X	X									
Construct Roadway Sta. 39+18-42+64												
Install Drainage							X	X	X	X	X	
Trafficperson (Municipal Police Officer)	X	X	X	X	X		X	X	X	X	X	